

**SECRET**

*File AL-14  
RFD*

29 June 1964

Dear John:

Subject: Quarterly Report No. 3 -

25X1

In accordance with the provisions of Part 3, "Reports" of Exhibit "A" to the subject contract, we are enclosing five copies (classified SECRET) of the subject report.



R. R. W.

RRW:jid  
Enclosures (5)  
(Copies 1 through 5)

cc: JP, w/enc. (Copy 6)

*Distribution:*

- Cy 1 Contract file DB/P&DS*
- 2 Spare*
- 3 Split up for Tech. Monitor.*
- 4 LB/AS*
- 5 Admin. monitor*

Declass Review by NGA.

GROUP 1 Excluded from automatic downgrading and declassification
---

**SECRET**

**SECRET**

QUARTERLY REPORT

NO. 3

[Redacted]

25X1

1 June 1964

[Redacted]

25X1

APPROVED BY

[Redacted]

25X1

**GROUP 1**  
Excluded from automatic downgrading  
and declassification

Prepared at the Contractor's Facility  
As Specified by

[Redacted]

**SECRET**

25X1

**SECRET**

PROGRAM OBJECTIVE

To investigate, through studies, tests and the fabrication and use of engineering breadboard equipment, new methods or devices which will further the state of the art in photographic techniques and practices as it pertains to improved extraction of collected intelligence information from photographic materials.

**GROUP-1**  
**Excluded from automatic downgrading  
and declassification**

**SECRET**

**SECRET****GROUP-1**Excluded from automatic downgrading  
and declassification**TABLE OF CONTENTS**

Section	Page
<b>I. Report</b>	
A. Summary	1
B. Discussion	2
<b>II. PAR Progress</b>	
A. PAR 202, Briefing Print Enlarger	5
B. PAR 204, Contact Chip Printer	7
C. PAR 205, 4X Chip Enlarger	8
D. PAR 206, Reversal Processing of High-Resolution Films Study	9
E. PAR 207, Definitive Study at Contract Printers	14
F. PAR 210, Lamination of Glass Slides	16
G. PAR 211, Microdensitometer Study of Effects of Processing	19
H. PAR 212, Color Acquisition System Review Study	21
I. PAR 213, Color Reproduction System Review	25
J. PAR 214, Roller Transport Reversal Processor (12-Inch)	28
K. PAR 215, Roller Transport Processor (24-Inch)	31
L. PAR 216, Exposure of Photographic Materials with Lasers	34
M. PAR 217, Optimization of Laser	39
N. PAR 220, Use of Electricity for Film Hold Down	42
O. PAR 222, Stereo Registration System	44
P. PAR 223, Monochromatic Lens System	47
Q. PAR 224, 3-15X Fluid Gate Enlarger	49
R. PAR 225, Microdensitometer Training Program	56
S. PAR 226, Analysis of Photographic Images to Evaluate System Performance	57
<b>III. Fiscal Summary</b>	
A. PARs 201 - 222	59
B. PARs 223 - 226	60
C. Contract Cost Totals	60

**SECRET**

SECTION I

REPORT

**SECRET**

QUARTERLY REPORT

NO. 3



1 June 64

SUMMARY

1. Considerable progress has been achieved in nearly all areas (approved PARS) since the submission of the Quarterly Report on 1 March 64.
2. PARS (Project Authorization Request) have been submitted for consideration on all FY-64 projects except for PAR 223 which is being delayed until early FY-65.
3. Although dollar expenditures seem to indicate a minimum effort, expenditures shown are only through 19 April 64 and cover the period of getting underway, i.e. assignment of personnel, and establishment of program objectives.

GROUP-1  
Excluded from automatic downgrading  
and declassification

**SECRET**

**SECRET**

DISCUSSION

4. Detailed reports are furnished on all approved PARS. Those PARS submitted for consideration, but yet unapproved, also have been reported if it was felt the information would be of benefit to the Customer. All reports are in numerical sequence and found in Section II of this report. As a matter of record and as a brief quarterly report on  all PARS (201 through 226) are listed in the Fiscal Summary (Section III).

5. Customer action is still required on the following PARS:

- a. PAR 203 Rapid Access Printer
- b. PAR 204 Contact Chip Printer
- c. PAR 205 Precision 4X Enlarger
- d. PAR 207 Contact Printer Study
- e. PAR 220 Static Electricity for Film Hold Down

6. Although PAR 203, Rapid Access Printer is in the minor category, formal approval is considered desirable since this will also indicate acceptance of PAR 203A requested by the 3-4 Feb 64 contract review board.

7. It is felt that an early decision on PARS 204, Contact Chip Printer and 205, Precision 4X Enlarger would be in the best interest of the Government. Approval of these PARS in the near future would allow a consolidation of effort with PARS 202, Briefing Print Enlarger and 224, 3X-15X F. G. Enlarger and result in a dollar saving to the Customer.

8. PAR 208, Non-Electric Image has been cancelled per the Customer's verbal request of 15 April 64.

GROUP 1  
Excluded from automatic downgrading  
and declassification

**SECRET**

9. PAR 220, Use of Static Electricity for Film Hold Down has been reviewed as requested and detailed comments are contained in the PAR report (see Section II).

10. Since PAR 225, Micro-D Training Program is in the minor category, verbal approval is considered adequate. However, early notification, by message, to establish training periods is desirable. See PAR 225, dated 10 April 64.

11. Completion of report on Mission 4006 concludes effort on PAR 226, Analysis of Photographic Images to Evaluate System Performance. Authority to transfer this effort to PAR 25,  is contained in Message 4663 dated 15 April 64.

12. PARS covering projects listed in the proposed FY-65 budget,  are being prepared and should be ready for Customer consideration in early FY-65.

13. Fiscal:

a. Although not formally approved, expenditures of funds on PARS 204 and 205 have been in accordance with informal approval and in the minor category pending submission of revised PARS 204A and 205A and subsequent approval. In view of a possible savings on these PARS (see paragraph 7 above) it is suggested that the Customer, pending final review and approval, consider funding each PAR for  to cover basic design efforts.

**GROUP-1**  
Excluded from automatic downgrading  
and declassification

**SECRET**



**SECRET**

b. The Quarterly Report of 1 March 64 indicated an increase in funding requirements for PARS 214 and 215 of 25X1 [redacted] respectively. The additional requirement stemmed from requirements established by the 3-4 Feb 64 Contract Review board. This has not been requested pending design and Customer review which could raise or lower the funding requirement. These actions should be completed and the funding information available prior to 1 July 64.

GROUP-1  
Excluded from automatic downgrading  
and declassification

**SECRET**

SECTION II

PAR PROGRESS

SECTION III  
FISCAL SUMMARY

25X1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030016-2

Next 2 Page(s) In Document Exempt

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030016-2